

MoPH/UNICEF Medicine Delivery Plan 2003

Province	Q1						Q2			Q3			Q4		
	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec			
Ryanggang					X 21-Mar					X 19-Jun					X 5-Dec
N. Hamgyong					X 10-Mar					X 9-Jun					X 19-Dec
S. Hamgyong				X 5-Mar				X 24-Jun				X 31-Oct			X 28-Dec
Kangwon				X 26-Apr				X 27-Jun				X 26-Oct			X 6-Jan
Pyongyang	X 20-Jan					X 7-May				X 26-Jul				X 25-Oct	
Nampo	X 21-Jan					X 3-May				X 30-Jul				X 27-Oct	
N. Hwanghae		X 25-Feb					X 5-Jun			X 13-Aug				X 30-Nov	
S. Hwanghae	X 24-Jan					X 9-May				X 11-Aug				X 30-Oct	
N. Pyongan			X 19-Feb				X 30-May					X 18-Sep			X 29-Nov
S. Pyongan		X 18-Feb				X 25-May				X 14-Sep				X 29-Nov	
Jaggang			X 18-Feb			X 20-May				X 24-Sep				X 4-Dec	
Kaesong City	X 23-Jan					X 26-May				X 12-Aug				X 3-Nov	

X: Planned delivery
Date: Actual delivery

48/48 or 100% deliveries were administered as planned
30/48 or 62.50% were delivered in the month planned
18/48 or 37.50% were delivered late
Average delay 246 days/18 = 13.67 days
- Delay within 1 week: 7/18 or 39%
- Delay 10-14 days: 4/18 or 22%
- Delay > 2 week: 7/18 or 39%