

MoPH/UNICEF Medicine Delivery Plan 2004

Province	Q1						Q2						Q3						Q4					
	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec
<i>Ryanggang</i>						X						X						X						X
<i>N. Hamgyong</i>						X						X						X						X
<i>S. Hamgyong</i>					X							X						X						X
<i>Kangwon</i>					X							X						X						X
<i>Pyongyang</i>	X						X						X									X		
<i>Nampo</i>	X						X						X									X		
<i>N. Hwanghae</i>			X						X						X								X	
<i>S. Hwanghae</i>		X						X						X									X	
<i>N. Pyongan</i>				X					X							X							X	
<i>S. Pyongan</i>			X						X						X								X	
<i>Jaggang</i>				X					X						X								X	
<i>Kaesong City</i>		X						X						X									X	

X: Planned delivery
Date: Actual delivery